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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 09:12:12

CONTID: C23182         ESTIMATE NO: 0006 PROG 2005

PCN: 23182-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 ROCKFALL NORTH OF MCCLURE PERCENT TIME:

PROJECT NO: C133A-049                     

SH 133 ROCKFALL N. OF MCCLURE

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

Geovert, LLC PAY PERIOD ENDING

P. O. Box 7087 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Golden CO 80403     (303)547-2027 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,898,274.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,799,915.60 NON-PARTICIPATING 593,380.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,540.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

77.12%

663,044.30

593,380.05

583,839.25

583,839.25

$

$

$

$

3,000.00

2,232,230.45

2,235,230.45

188,779.58

2,424,010.03

-41,998.73

0.00

2,382,011.30

0.00

AMOUNT DUE 2,382,011.30 583,839.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,839.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

09/30/2021

12/03/2020

12/08/2020

03/01/2021

04/19/2021
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

8,000.001.000

2,000.00

1.000

L S 

8,000.00000

0010 Removal of Asphalt Mat (Planing) 0.000

3,301.000

202-00240  
 

3,961.203,301.000

3,961.20

5,139.000

SY  

1.20000

0015 Blading 16.500

0.000

203-01500  
 

2,458.5016.500

0.00

100.000

HOUR

149.00000

0020 Potholing 6.000

0.000

203-01597  
 

3,180.006.000

0.00

6.000

HOUR

530.00000

0025 Erosion Log Type 1 (12 Inch) 110.000

40.000

208-00002  
 

712.50150.000

190.00

170.000

LF  

4.75000

0030 Aggregate Bag 32.000

0.000

208-00035  
 

168.0032.000

0.00

72.000

LF  

5.25000

0035 Pre-fabricated Concrete Washout Structure (Type  1) 0.750

0.250

208-00046  
 

5,720.001.000

1,430.00

1.000

EACH

5,720.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

20.000

208-00103  
 

1,080.0020.000

1,080.00

20.000

HOUR

54.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

20.000

208-00105  
 

840.0020.000

840.00

20.000

HOUR

42.00000

0050 Sweeping (Sediment Removal) 18.500

4.000

208-00106  
 

2,565.0022.500

456.00

30.000

HOUR

114.00000

0055 Removal of Trash 3.000

1.000

208-00107  
 

188.004.000

47.00

5.000

HOUR

47.00000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,150.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

6,100.00000

0070 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

5,900.00000

0075 Wildlife Biologist 4.000

0.000

240-00000  
 

352.004.000

0.00

6.000

HOUR

88.00000

0080 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

88.00000

0085 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.00000

0090 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

50.400

TON 

156.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

10.000

403-00720  
 

2,600.0010.000

2,600.00

135.000

TON 

260.00000

0100 Hot Mix Asphalt (Grading SX) (75) 0.000

406.000

403-34701  
 

45,472.00406.000

45,472.00

535.000

TON 

112.00000

0105 Asphalt Cement Performance Grade (PG 58-28) 0.000

23.870

411-03352  
 

14,322.0023.870

14,322.00

32.100

TON 

600.00000

0110 Emulsified Asphalt (Slow-Setting) 0.000

187.000

411-10255  
 

794.75187.000

794.75

243.000

GAL 

4.25000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 190.000

0.000

607-11525  
 

665.00190.000

0.00

300.000

LF  

3.50000

0120 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

52.00000

0125 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

57.00000

0130 Construction Surveying 1.000

0.000

625-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0135 Mobilization 1.000

0.000

626-00000  
 

174,100.001.000

0.00

1.000

L S 

174,100.00000

0140 Public Information Management (Tier III) 245.000

25.000

626-01113  
 

11,070.00270.000

1,025.00

270.000

DAY 

41.00000

0145 Pavement Marking Paint (High Build) 0.000

26.500

627-00013  
 

2,756.0026.500

2,756.00

54.000

GAL 

104.00000

0150 Flagging 2,827.710

-219.960

630-00000  
 

78,232.502,607.750

-6,598.80

4,000.000

HOUR

30.00000

0155 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

40.000

HOUR

57.00000

0160 Traffic Control Inspection 52.000

10.000

630-00007  
 

18,910.0062.000

3,050.00

62.000

DAY 

305.00000

0165 Traffic Control Management 78.000

18.000

630-00012  
 

73,920.0096.000

13,860.00

125.000

DAY 

770.00000



CONTID: C23182         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 5.000

5.800

630-80341  
 

216.0010.800

116.00

46.000

EACH

20.00000

0175 Construction Traffic Sign (Panel Size B) 35.000

33.400

630-80342  
 

2,120.4068.400

1,035.40

118.000

EACH

31.00000

0180 Portable Message Sign Panel 1.000

0.800

630-80355  
 

17,640.001.800

7,840.00

2.000

EACH

9,800.00000

0185 Drum Channelizing Device 7.500

6.000

630-80360  
 

270.0013.500

120.00

25.000

EACH

20.00000

0190 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

40.00000

0195 Drum Channelizing Device (With Light) (Steady B urn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

40.00000

0200 Traffic Cone 40.000

32.000

630-80380  
 

72.0072.000

32.00

120.000

EACH

1.00000

0205 Impact Attenuator (Temporary) 1.500

1.200

630-85010  
 

7,020.002.700

3,120.00

3.000

EACH

2,600.00000

0210 Mobile Attenuator 0.500

0.400

630-85020  
 

14,040.000.900

6,240.00

1.000

EACH

15,600.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0220 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1.000

F A 

1.00000

0235 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Furnish Office Space 15,005.000

2,550.000

700-70080  
 

17,555.0017,555.000

2,550.00

20,000.000

F A 

1.00000

0245 Project First Program 3,120.000

0.000

700-70111  
 

3,120.003,120.000

0.00

4,000.000

F A 

1.00000

0550 Added Item (Day)/ AUTOMATED FLAGGER ASSISTANCE DEVI CE 0.000

121.000

900-00005  
 

33,275.00121.000

33,275.00

121.000

DAY 

275.00000

CAT 554,895.85141,613.55760,892.45CURRENT AMT0200 $ $ $

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00) 

0255 Rock Excavation 0.000

505.000

203-00400  
 

121,200.00505.000

121,200.00

505.000

CY  

240.00000

0260 Truck (Dump) 71.000

4.000

203-01582  
 

7,500.0075.000

400.00

75.000

HOUR

100.00000

0265 Front End Loader (Rubber Tire) 38.500

4.000

203-01590  
 

4,717.5042.500

444.00

50.000

HOUR

111.00000

0270 Rock Scaler 0.000

157.250

203-02300  
 

25,160.00157.250

25,160.00

175.500

HOUR

160.00000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00) 

0275 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

500.000

LF  

100.00000

0280 Mesh Anchor 0.000

17.000

607-55040  
 

20,400.0017.000

20,400.00

17.000

EACH

1,200.00000

0285 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

20.000

EACH

2,300.00000

0290 Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

16,215.000

SF  

3.30000

0290 MATERIAL ALLOWANCE Hunter Mesh 5,896.364

0.000

19,458.005,896.364

0.00SF  

3.30000

0295 Cable Net (Special) 0.000

0.000

607-55103  
 

0.000.000

0.00

28,635.000

SF  

7.50000

0295 MATERIAL ALLOWANCE Hunter Cable Net 14,722.549

0.000

110,419.1214,722.549

0.00SF  

7.50000

0295 MATERIAL ALLOWANCE Hunter Cable Net 2 5,818.291

0.000

43,637.185,818.291

0.00SF  

7.50000

CAT 352,491.80167,604.00547,002.00CURRENT AMT0201 $ $ $

CAT NO0202 FIREHOUSE (M.P. 52.59) 

0300 Rock Excavation 310.000

0.000

203-00400  
 

74,400.00310.000

0.00

310.000

CY  

240.00000

0305 Truck (Dump) 68.250

0.000

203-01582  
 

6,825.0068.250

0.00

68.250

HOUR

100.00000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0202 FIREHOUSE (M.P. 52.59) 

0310 Front End Loader (Rubber Tire) 39.250

0.000

203-01590  
 

4,356.7539.250

0.00

39.250

HOUR

111.00000

0315 Rock Scaler 178.500

0.000

203-02300  
 

28,560.00178.500

0.00

178.500

HOUR

160.00000

0320 Mesh Anchor (Special) 22.000

0.000

607-55050  
 

50,600.0022.000

0.00

22.000

EACH

2,300.00000

0325 Wire Mesh (Draped) 40,282.000

0.000

607-55100  
 

132,930.6040,282.000

0.00

40,282.000

SF  

3.30000

0325 MATERIAL ALLOWANCE Firehouse Mesh 0.000

0.000

0.000.000

0.00SF  

3.30000

0325 MATERIAL ALLOWANCE FH mesh 2 0.000

0.000

0.000.000

0.00SF  

3.30000

0330 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

600.000

LF  

17.50000

CAT 297,672.350.00308,172.35CURRENT AMT0202 $ $ $

CAT NO0204 GRAY CUT (M.P. 60.20) 

0335 Truck (Dump) 65.250

0.000

203-01582  
 

6,525.0065.250

0.00

65.250

HOUR

100.00000

0340 Front End Loader (Rubber Tire) 11.750

0.000

203-01590  
 

1,304.2511.750

0.00

11.750

HOUR

111.00000

0345 Rock Scaler 45.000

0.000

203-02300  
 

7,200.0045.000

0.00

45.000

HOUR

160.00000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0204 GRAY CUT (M.P. 60.20) 

0350 Mesh Anchor (Special) 25.000

0.000

607-55050  
 

57,500.0025.000

0.00

25.000

EACH

2,300.00000

0355 Wire Mesh (Draped) 16,576.000

0.000

607-55100  
 

54,700.8016,576.000

0.00

20,345.000

SF  

3.30000

0355 MATERIAL ALLOWANCE Gray Mesh 0.000

0.000

0.000.000

0.00SF  

3.30000

0355 MATERIAL ALLOWANCE Gray Mesh 2 0.000

0.000

0.000.000

0.00SF  

3.30000

CAT 127,230.050.00139,667.75CURRENT AMT0204 $ $ $

CAT NO0205 NETTLES (M.P. 60.30) 

0360 Rock Excavation 15.000

0.000

203-00400  
 

3,600.0015.000

0.00

15.000

CY  

240.00000

0365 Truck (Dump) 63.250

0.000

203-01582  
 

6,325.0063.250

0.00

63.250

HOUR

100.00000

0370 Front End Loader (Rubber Tire) 32.000

0.000

203-01590  
 

3,552.0032.000

0.00

32.000

HOUR

111.00000

0375 Rock Scaler 86.500

0.000

203-02300  
 

13,840.0086.500

0.00

100.000

HOUR

160.00000

0380 Rock Reinforcement (Dowels) 100.000

0.000

211-01110  
 

150,000.00100.000

0.00

100.000

EACH

1,500.00000

0385 Structural Concrete Stain 130.000

0.000

601-40401  
 

455.00130.000

0.00

130.000

SF  

3.50000
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PCN: 23182-BID    ESTIMATE RUN 10/06/2021

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0205 NETTLES (M.P. 60.30) 

0390 Reinforcing Steel 509.000

0.000

602-00000  
 

2,290.50509.000

0.00

509.000

LB  

4.50000

0395 Geocomposite Drain without Pipe 8.000

0.000

605-83001  
 

480.008.000

0.00

8.000

SY  

60.00000

0400 Mesh Anchor (Special) 35.000

0.000

607-55050  
 

80,500.0035.000

0.00

35.000

EACH

2,300.00000

0405 Wire Mesh (Draped) 17,264.000

0.000

607-55100  
 

56,971.2017,264.000

0.00

17,264.000

SF  

3.30000

0405 MATERIAL ALLOWANCE Nettles Mesh 0.000

0.000

0.000.000

0.00SF  

3.30000

0410 Shotcrete (Class A) 15.000

0.000

641-11000  
 

22,500.0015.000

0.00

15.000

CY  

1,500.00000

CAT 340,513.700.00342,673.70CURRENT AMT0205 $ $ $

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20) 

0415 Structure Excavation (Special) 263.000

0.000

206-00010  
 

6,443.50263.000

0.00

263.000

CY  

24.50000

0420 Filter Material (Class A) 1,081.600

390.200

206-00510  
 

110,385.001,471.800

29,265.00

2,000.000

CY  

75.00000

0425 Filter Material (Class C) 96.000

0.000

206-00530  
 

8,928.0096.000

0.00

96.000

CY  

93.00000

0430 Facing (Special) 9,499.000

7,271.000

504-04440  
 

545,025.0016,770.000

236,307.50

16,770.000

SF  

32.50000
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PCN: 23182-BID    ESTIMATE RUN

PROJECT: C133A-049                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20) 

0430 MATERIAL ALLOWANCE Penny Catchment 1 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 2 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 3 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 4 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 5 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 6 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 8 0.000

0.000

0.000.000

0.00SF  

32.50000

0430 MATERIAL ALLOWANCE Penny Catchment 9 0.000

0.000

0.000.000

0.00SF  

32.50000

0435 Geogrid Reinforcement 4,992.000

2,080.000

506-01020  
 

60,112.007,072.000

17,680.00

9,300.000

SY  

8.50000

0435 MATERIAL ALLOWANCE Geogrid MOH for Project 2,918.362

-1,122.447

15,265.281,795.915

-9,540.80SY  

8.50000

0440 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

0.000

SF  

3.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:12

CUMULATIVE
AMOUNT

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20) 

0445 Reset Concrete Barrier (Temporary) 65.000

52.000

630-80371  
 

2,047.50117.000

910.00

424.000

LF  

17.50000

CAT 748,206.28274,621.70796,866.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 2,424,010.03583,839.25$2,898,274.75$CURRENT AMTPROJECT TOTAL


